
June 2003
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5 6 7

8 9 10 11 12 13 14

15 16 17 18

ALTM Hardware 
ready for Fit 
Check 

19 20 21

22 23

Start SMEX 
In tegra t ion

24 25

DC-8 Wash
No access 'til 
afternoon
Pre-Deployment 
B r i e f

26

Roll-Out, 
Press. Ck, Wt. 
and Bal.
Shakedown 
F l t
 (1.5hrs.)

27 28

29 30

AirSAR Cal. & 
DFRC F-18 
Formation Flt.

(3.0+1.5hrs )

SMEX '03 / ALTM
Calendar
6 / 1 3 / 0 3

81 7

 LRR / DICE Payload Flights (local)

 LRR / DICE Payload Flights (local)

 LRR / DICE Payload Flights (local)  LRR / DICE Payload Download

SMEX Payload Integration



July 2003
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1

Canada Day

2

SMEX
Transit Flt.
Oklahoma City 
- (4.5 hrs.)

3 4

Independence Day

5

SMEX
Local Flt.
 - (2.5 hrs.)

6 7 8

SMEX
Local Flt.
 - (2.5 hrs.)

9

SMEX
Local Flt.
 - (2.5 hrs.)

10 11 12

SMEX
Transit Flt.
Edwards AFB
 - (4.5 hrs.)

13 14 15 16

ALTM Experimenter 
Ar r i ves

17 18 19

20 21 22 23

Pedestal Unit 
Ava i lab le

24

Final CCB

25

Rol l -Out
Wt. & Bal., 
Press. Ck. 
Shakedown 
Flt- (1.5 hrs)
Safety 
Br ie f ing

26

27 28

ALTM
Local Flt.
 - (2.5 hrs.)

29 30

ALTM
Local Flt.
 - (2.5 hrs.)

31

SMEX '03 / ALTM
Calendar
6 / 1 3 / 0 3

81 7

SMEX Payload Download

ALTM Payload Integration

ALTM Payload Integration

Note: SMEX flights weather dependent



August 2003
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1

ALTM
Local Flt.
 - (2.5 hrs.)

2

3 4

ALTM
Local Flt.
 - (2.5 hrs.)

5 6 7 8 9

10 11

DC-8 Local PDM 
Begins

12 13 14 15 16

17 18 19 20 21 22 23

24 25 26 27 28 29 30

31

SMEX '03 / ALTM
Calendar
6 / 1 3 / 0 3

81 7

ALTM Payload Download


